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APPLICATIONS 

 
�  Manufacturing 
⌧ Material Handling 
� Vehicle Maintenance 
⌧ Construction 
�  Commercial Activities 
� Roadways 
�  Waste Containment 
�  Housekeeping Practices 
 
 
 

 

 
DESCRIPTION: 
Construction sequencing requires creating and following a work schedule that balances the 
timing of land disturbance activities and the installation of measures to control erosion and 
sedimentation, in order to reduce on-site erosion and off-site sedimentation.  Staging areas can 
be used to limit contamination and erosion. 

 
APPROACH: 
Construction sequencing can be used to plan earthwork and erosion and sediment control 
(ESC) activities at sites where land disturbances might affect water quality in a receiving water 
body. 
 
Construction sequencing schedules should, at a minimum, include the following: 
¾ The ESC practices that are to be installed 
¾ Principal development activities 
¾ Which measures should be installed before other activities are started 
¾ Compatibility with the general contract construction schedule 
 
The following activities and features should be included (as they apply): 
¾ Construction access—entrance to site, construction routes, areas designated for 

equipment parking 
¾ Sediment traps and barriers—basin traps, sediment fences, outlet protection 
¾ Runoff conveyance system—stabilize stream banks, storm drains, channels, inlet and outlet 

protection, slope drains 
¾ Land clearing and grading—site preparation (cutting, filling, and grading, sediment traps, 

barriers, diversions, drains, surface roughening) 
¾ Landscaping and final stabilization—top-soiling, trees and shrubs, permanent seeding,         

 mulching, sodding, riprap 
 
LIMITATIONS: 
¾ Weather and other unpredictable variables may affect construction sequence schedules. 
 
MAINTENANCE: 
¾ The construction sequence should be followed throughout the project and the written plan 

should be modified before any changes in construction activities are executed.  
 

 
TARGETED POLLUTANTS 

 
� Sediment 
⌧ Nutrients 
� Heavy Metals 
�Toxic Materials 
� Oxygen Demanding Substances 
� Oil & Grease 
⌧ Floatable Materials 
� Bacteria & Viruses 
 
 

 
 
 
 

IMPLEMENTATION REQUIREMENTS 
 

⌧ Capital Costs 
� O&M Costs 
⌧ Maintenance 
� Training 

 


